

Monthly Board Meeting of the MNRECC to be held on
Thursday, June 11th, 2015 at 1:00 p.m.

Location

Revere Police Department
400 Revere Beach Parkway
Revere, MA 02151
Community Room

General Update

- Electrical Work
 - All electrical work has been procured through the city and awarded to Ostrow Electric
 - Timeline for work – approximately 2.5 /3 weeks
 - Anticipated move of current RPD Communications - tentatively the Week of July 6th, 2015
 - Once completed RPD Communications will be relocated to its original position
 - Once electrical work has been completed, all other facets of the center construction can began planning and scheduling their timeline for installation.
- Center installs
 - Will begin once approved from the state & all electrical work completed.
 - To include – Motorola, Balsam Technologies, etc.
- Special Act
 - Awaiting the timeline of the anticipated signature
 - Following this signature – district in existence
 - Following this signature the Board of Directors of the MNRECC will vote on the revisions and all appropriate paperwork and documents will be submitted to PERAC.
 - The delivery of the documents to PERAC is anticipated for the end of July 2015.
- Motorola
 - The MNRECC is awaiting the Motorola & Skywave proposals and estimate scheduling availability for installation.
 - Review & discuss proposal if in hand prior for this meeting
- Nelson Communications
 - The MNRECC will contract with Nelson Communications late summer 2015
 - They will provide all technical support as stated in the scope of work.
- MNRECC is working daily on
 - Preferred response
 - SOPS
 - Policies
- Questions, Concerns, Comments

Next board meeting tentatively scheduled for July 9th, 2015 @ 1:00 pm Revere Police Department