
REVERE HIGH SCHOOL PROJECT – Revere, MA

SCHOOL BUILDING COMMITTEE (SBC) PROJECT MEETING #32

April 7, 2022

5:30 PM

PLEASE JOIN VIA THIS WEB LINK OR DIAL-IN INFORMATION:

<https://us02web.zoom.us/j/85454621353?pwd=ZGNkSUtQUFFaVTRWNkRMS0ZlZWQ3FVdz09>

Call-In: (646) 558-8656 Meeting Id: 854 5462 1353 Passcode: dsp125

Agenda

1. Call Meeting to Order
2. Vote to Approve March 17th Meeting Minutes
3. Vote for Approval to Move Leftfield & Perkins Eastman March Invoices Forward for Processing
4. MSBA Process Update
 - a. MSBA Facilities Assessment Sub-Committee (“FAS”) Meeting Update
 - b. MSBA Preferred Schematic Report (“PSR”) Comment Review
5. CM-R Procurement Update
6. Schematic Design Update
 - a. Workplan & Schedule Update
 - b. Working Group Update (Site Design, Interior Design, Exterior Design, Mechanical Systems, Sustainability)
 - c. User Group Meeting Update (with School staff and Administration)
7. Public Comment
8. Other Business/Discussions
9. Vote to Adjourn Meeting

Please note: Meeting content, start times and duration are subject to change.

Meetings are recorded for note taking purposes for meeting minutes only and will not be publicly posted or distributed.