

City of Fairbanks RFTC Response Timeline

Workplan & Initial Site Investigation

City Eng. Dept. Hires Consultant; Develops Work Plan

City Eng. Dept. Communication with Property Owners/Tenants

Continue communicating with public

Bottled Water & Spring AK Water Delivered to Effected Property Owners/Tenants

Drinking Water Well Search

S & W Quarterly Drinking Water Sampling & Reporting (4 sample cycles)

Bi-annual Plan to Sample Existing Wells



Fire Dept Ceases Use of Pit

Fire Chief Tasks Eng. Dept. with Pit Remediation

August Onsite Ground-water Sample

Offsite Monitoring Well Sample

August 1st Community Presentation (Library)

2nd Community Presentation (City Hall)

City Connects Muni Water to 7 Residences (Bid #1)

City Connects Muni Water to 13 Residences (Bid #2)

3rd Community Presentation (City Hall)

City Connects Muni Water to 20 Residences (Bid #3)

Fire Pit Excavation & Remediation Complete; Onsite Groundwater Sampling